




Monthly Executive Summary Report
 Reflects Previous Month's Activity
Harbor View Elementary
 Constituent District 3



Project Team

Associate Superintendent: Marg Reynolds
Principal: Timothy Ellenberger
Project Manager: Rodney Alexander
Architectural Firm: Rosenblum, Coe
General Contractor: N/A

Site Manager: N/A
Design Architect: Steve Coe

Project Scope: Project is a Phase III project. Design to start January 2009. Advance design to the Design Development level will be provided for a new 600, K-5 student facility on the existing site. Students will be moved to offsite swing space during construction. Funding for demolishing or construction has not been provided for in the 2005-2009 Building Program. Facility will be designed to meet LEED certification. Facility will have 87,000 sf.

Budget:

Original Budget: \$1.5 Million
Revised Budget: \$1 Million

Date: 5-10-2006
Date: 4-9-2007



Schedule:

Design: February 2010 **Solicitation:** N/A
Schedule Issues: None at this time.

Construction: N/A



Major Issues: .

Achievements: TBD.

Phasing/Mobile Classrooms: TBD



Monthly Executive Summary Report
Reflects Previous Month's Activity
Harbor View Elementary
Constituent District 3



Picture



Picture



Picture



Picture



Picture