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Project Team 
Associate Superintendent:  Terri Nichols 
Principal:   Karen Hollinshead-Brown 
Project Manager:  Dale Collier, Brownstone Construction Group 
Site Manager:  Miguel Camacho – Brownstone Construction Group 
Architectural Firm: Harvey Ezekiel, PA/Goforth Brown Associates    
Design Architect:  Harvey L. Ezekiel - Harvey Ezekiel, PA/Goforth Brown Associates 
Site Contractor:  Malphrus Construction   
General Contractor: Choate Construction 
 
Project Scope:

Original Budget:  $12 Million    Date:  May 10, 2006 
Revised Budget:   $15.3 Million   Date:  April 9, 2007 
 

  Construction of a new 450-student, K-5 elementary school at 5540 Old 
Jacksonboro Road in the town of Ravenel, SC to serve the current E.B. Ellington population.  
 

Design:  February 2008        Solicitation:  March 2009      Construction:  June 2010  
Schedule Issues:  100% Construction Documents Completed.    Final Plan Reviews Completed. 
Early Site Package Awarded:  Malphrus Construction Company - $1,277,030.00 
Building Package:  Choate Construction Company - $8,323,000.00 
 

Schedule     

Construction Update:  Malphrus Construction has completed all site construction work at the site 
with including final tie-in water lines to Charleston Water System piping at the street.  Installation 
of the CWS water meeting will be the final work item before contract closeout.   
 
Major Issues:  Bids were received for the vertical construction of the building on Thursday, 
March 19, 2009.  Prices were submitted by approximately seven (7) of nine (9) Pre-Qualified 
Contractors with Choate Construction Company of Mt. Pleasant, SC deemed lowest responsive (in 
budget) bidder for the work.  The CCSD School Board approved Award of the project to Choate 
Construction during their meeting on April 27, 2009.  A Pre-Construction Conference will be 
scheduled with the contractor in May to kick off the project to allow construction to begin. 
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