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Project Team 
Associate Superintendent:  Terri Nichols 
Principal:   Karen Hollinshead-Brown 
Project Manager:  Dale Collier, Brownstone Construction Group 
Site Manager:  Miguel Camacho – Brownstone Construction Group 
Architectural Firm: Harvey Ezekiel, PA/Goforth Brown Associates    
Design Architect:  Harvey L. Ezekiel - Harvey Ezekiel, PA/Goforth Brown Associates 
Site Contractor:  Malphrus Construction   
General Contractor: Choate Construction 
 
Project Scope:  Construction of a new 450-student, K-5 elementary school at 5540 Old 
Jacksonboro Road in the town of Ravenel, SC to serve the current E.B. Ellington population.  
 
Original Budget:  $12 Million    Date:  May 10, 2006 
Revised Budget:   $15.3 Million   Date:  April 9, 2007 
 
Schedule     
Design:  February 2008        Solicitation:  March 2009      Construction:  June 2010  
Early Site Package Awarded:  Malphrus Construction Company - $1,277,030.00 
Building Package:  Choate Construction Company - $8,323,000.00 
 
Construction Update:  Choate Construction has completed interior work at EB Ellington 
Elementary to include all above ceiling work, ceilings, and painting throughout the building.  On 
last month, the Office of School Facilities (OSF) inspected above ceiling work in the facility.  With 
the electrical transformer now energized, the contractor has now started work to install finishes 
such as cabinetry, marker boards, tack boards and ceiling tile.  Significant progress has been 
made at the exterior of the building where the bus loop canopy, all exterior concrete, HVAC 
equipment, and topsoil are being installed in advance of landscaping.  In the coming month, work 
is expected to begin to install data systems, casework and flooring in the building 
 
Issues:  The water meter and electrical transformer have been activated.  Exterior work to install 
a French-Drain piping system has been approved to address high water table issues at the job site.     
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