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Project Team 
Associate Superintendent:  Terri Nichols 
Principal:   Karen Hollinshead-Brown 
Project Manager:  Dale Collier, Brownstone Construction Group 
Site Manager:  Miguel Camacho – Brownstone Construction Group 
Architectural Firm: Harvey Ezekiel, PA/Goforth Brown Associates    
Design Architect:  Harvey L. Ezekiel - Harvey Ezekiel, PA/Goforth Brown Associates 
Site Contractor:  Malphrus Construction   
General Contractor: Choate Construction 
 
Project Scope:  Construction of a new 450-student, K-5 elementary school at 5540 Old 
Jacksonboro Road in the town of Ravenel, SC to serve the current E.B. Ellington population.  
 
Original Budget:  $12 Million    Date:  May 10, 2006 
Revised Budget:   $15.3 Million   Date:  April 9, 2007 
 
Schedule     
Design:  February 2008        Solicitation:  March 2009      Construction:  June 2010  
Early Site Package Awarded:  Malphrus Construction Company - $1,277,030.00 
Building Package:  Choate Construction Company - $8,323,000.00 
 
Construction Update:  Choate Construction is near complete with all interior work at EB 
Ellington Elementary to include marker boards, tack boards and ceiling tile.  With all HVAC 
equipment installed and operational, building systems are now being tested for Final Occupancy 
Inspections that have been scheduled for early next month.  Final cabinetry, countertops and 
plumbing fixtures are being installed.  Floor tile and carpeting are to be installed this month as 
final finish items are put in place.   The landscaping irrigation system has started at the building 
exterior prior to final paving that will be done this month.   Exterior fencing is also being installed.   
 
Issues:  The successful delivery and installation of separate contract Kitchen Equipment, Carpet 
and VCT Flooring will go a long way toward determining a successful outcome for the project.   
Old Jacksonboro Road improvements are underway separately by Charleston County Roadwise. 
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Corridors Prepped for Floor Tile

Typical Classroom

June Aerial Photo

Main Entrance Lobby Lighting 

Kitchen Hood and Equipment


