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Project Team 
Associate Superintendent:  Patricia Yandle 
Principal:   Mr. Paul Padron 
Project Manager:  Dale Collier – Brownstone Construction Group 
Site Manager:  Nick Bonvillain – Brownstone Construction Group   
Architectural Firm:  Gantt Huberman Architects          
Design Architect:  Frank Little - Gantt Huberman Architects            
General Contractor: Newton Builders, Incorporated 
 
Project Scope:  Construction of a new 400-student, 600-core middle school behind the existing 
school.   Scope also includes master planning of the site to co-locate a future elementary school.  
 
Budget:  
Original Budget:  $15 Million    Date:  May 10, 2006 
Revised Budget:   $18.2 Million   Date:  April 9, 2007 
      
Schedule     
Design:  March 2008   Solicitation:  July 2008 Construction:  January 2010  
Construction Package Contract:  Newton Builders, Incorporated - $12,575,500.00   
 
Construction Update:   
Demolition of the existing school building has completed with physical structure of the building 
taken down and removed from the site.  Contractors will now turn their attention to completing 
final work on the project to remove existing paving prior to installing landscaping as mandated by 
City of Charleston Design Review Board requirements.  The former building space will be graded 
to complete a large green space for use by the staff and students of Haut Gap Middle School.  
 
Issues:   
Creosote piles have been discovered under the former building site.  Coordination is being made 
with SCDHEC to determine an acceptable manner to address the below grade support timbers. 
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Concrete Being Crushed for RecyclingView from Bohicket Road


