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Project Team 
Associate Superintendent:  Terri Nichols 
Principal:   Karen Hollinshead-Brown 
Project Manager:  Dale Collier, Brownstone Construction Group 
Site Manager:  Miguel Camacho – Brownstone Construction Group 
Architectural Firm: Harvey Ezekiel, PA/Goforth Brown Associates    
Design Architect:  Harvey L. Ezekiel - Harvey Ezekiel, PA/Goforth Brown Associates 
Site Contractor:  Malphrus Construction   
General Contractor: Choate Construction 
 

Project Scope:  Construction of a new 450-student, K-5 elementary school at 5540 Old 
Jacksonboro Road in the town of Ravenel, SC to serve the current E.B. Ellington population.  
 

Original Budget:  $12 Million    Date:  May 10, 2006 
Revised Budget:   $15.3 Million   Date:  April 9, 2007 
 

Schedule     
Design:  February 2008        Solicitation:  March 2009      Construction:  June 2010  
Early Site Package Awarded:  Malphrus Construction Company - $1,277,030.00 
Building Package:  Choate Construction Company - $8,323,000.00 
 

Construction Update:  Malphrus Construction has completed all site construction work at the site 
including final tie-in water lines to Charleston Water System piping at the street.  Final As-Built 
information for this project can be compiled now that offsite CWS water lines are in place. 
 

Choate Construction has now mobilized with plumbing, electrical, concrete and masonry 
contractors making commendable progress in the early stage of this project.  With installation of 
below grade plumbing and electrical infrastructure, the contractor has begun floor slab pours in 
the upper grade level area of the building along with the Cafeteria.  Choate’s current schedule 
indicates an aggressive schedule that notes the completion of all concrete slabs by the end of 
August 2009.   The masonry contractor is following all slab work with foundation block and 
concrete block walls in the facility.  The project is currently on a 6-day work week schedule. 
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