
Sep 2009

Monthly Executive Summary Report 
Reflects Previous Month’s Activity 

E.B. Ellington Elementary School 
Constituent District 23 

 

  

 
 

Project Team 
Associate Superintendent:  Terri Nichols 
Principal:   Karen Hollinshead-Brown 
Project Manager:  Dale Collier, Brownstone Construction Group 
Site Manager:  Miguel Camacho – Brownstone Construction Group 
Architectural Firm: Harvey Ezekiel, PA/Goforth Brown Associates    
Design Architect:  Harvey L. Ezekiel - Harvey Ezekiel, PA/Goforth Brown Associates 
Site Contractor:  Malphrus Construction   
General Contractor: Choate Construction 
 

Project Scope:  Construction of a new 450-student, K-5 elementary school at 5540 Old 
Jacksonboro Road in the town of Ravenel, SC to serve the current E.B. Ellington population.  
 

Original Budget:  $12 Million    Date:  May 10, 2006 
Revised Budget:   $15.3 Million   Date:  April 9, 2007 
 

Schedule     
Design:  February 2008        Solicitation:  March 2009      Construction:  June 2010  
Early Site Package Awarded:  Malphrus Construction Company - $1,277,030.00 
Building Package:  Choate Construction Company - $8,323,000.00 
 

Construction Update:  Choate Construction has completed work to install underground electrical 
and plumbing infrastructure at the site to allow floor slabs to be poured.  The contractor’s 
schedule indicates all slabs to be poured complete by the end of the month of August.  Concrete 
block walls have followed floor slab work with walls installed to steel bearing height at the rear 
wing of the building.  Structural steel and roof decking is expected to begin in this area during the 
month of September.  At the exterior of the building, contractors are completing the installation of 
drainage piping to be tied into the detention pond area. 
 
Issues:  Malphrus Construction has completed all Phase 1 Site Construction work to include final 
tie-in water lines to Charleston Water System piping at the street.  Installation of the CWS water 
meter remains as the final work item before contract closeout.   
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August 2009 Aerial 

Art and Science Floor Slab 4th and 5th Grade Corridor


