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Project Team 
Associate Superintendent:  Terri Nichols 
Principal:   Karen Hollinshead-Brown 
Project Manager:  Dale Collier, Brownstone Construction Group 
Site Manager:  Miguel Camacho – Brownstone Construction Group 
Architectural Firm: Harvey Ezekiel, PA/Goforth Brown Associates    
Design Architect:  Harvey L. Ezekiel - Harvey Ezekiel, PA/Goforth Brown Associates 
Site Contractor:  Malphrus Construction   
General Contractor: Choate Construction 
 
Project Scope:  Construction of a new 450-student, K-5 elementary school at 5540 Old 
Jacksonboro Road in the town of Ravenel, SC to serve the current E.B. Ellington population.  
 
Original Budget:  $12 Million    Date:  May 10, 2006 
Revised Budget:   $15.3 Million   Date:  April 9, 2007 
 
Schedule     
Design:  February 2008        Solicitation:  March 2009      Construction:  June 2010  
Early Site Package Awarded:  Malphrus Construction Company - $1,277,030.00 
Building Package:  Choate Construction Company - $8,323,000.00 
 
Construction Update:  Choate Construction has completed concrete floor slab and block work at 
the new EB Ellington School.  At the 3rd through 5th Grade Wing of the school, metal roof decking 
is in place to with HVAC, electrical and plumbing work well underway.  Metal stud wall 
subcontractors have completed all interior walls throughout the building.  Roof bar joists are 
installed complete at the KG though 2nd Grade Wing.  At the Cafeteria/Multipurpose Room, 
structural steel and metal decking is complete with roofing to begin in early November.   Masons 
have started exterior brick and are expected to complete this work within the upcoming month.  
On October 27, 2009, CCSD conducted a formal Groundbreaking Ceremony at the facility. 
 
Issues:  Charleston Water Systems has completed commissioning inspection of installed lines by 
Malphrus Construction.  Final approval of new lines for use is expected during the current month. 
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