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Project Team
Associate Superintendent: Dr. Vashti Washington

Principal: Dietra Brown
Project Manager:  Harold Lee Site Manager: Richard Coppola
Architectural Firm: Goff-D’Antonio & Associates Design Architect: Hank D’Antonio

General Contractor: Martin Engineering, Inc.

Project Scope:

Construction of a new single-story 600-student K-5 facility on the existing site while keeping the
existing facility operational during the building process. The facility will include 29 instructional spaces
with complementary support areas as indicated in the Educational Specifications. The new facility will
be erected behind the existing school which will continue to be utilized during the approximate two year
duration. Upon completion of the project the existing facility will remain for use as future swing space.

Budget:

Original Budget: $17.6 million Date: 5-10-2006 .
Revised Budget: $18.7 million Date: 4-9-2007

Schedule:

Design: October 2008 Solicitation: November 2008 Construction: March 2010
Schedule Issues: Tree removal ‘

Initial site prep / mobilization

Major Issues: Relocation of portable classroom units
CCSD/City of Charleston cooperative site development plan

Achievements: Construction fence erection
Contractor mobilization
Contract award
Construction documents / bid
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Phasing/Mobile Classrooms:
Construction on the existing site will be accomplished in one phase. Existing mobile classroom units
will continue to be used during the duration of construction.
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