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2005 thru 2009 Bldg Program
Ashley River Elementary
Ashley River Elementary School 1,400* 01OCT06 31JUL10
Design & Permitting 541 01OCT06* 24MAR08
SD's Complete 0 03AUG07*
DD's Complete 0 10DEC07*
CD's Complete 0 24MAR08*
Bid & Award 78 17FEB08* 04MAY08
Early Site Work & Swing Space 62 01JUN07* 01AUG07
Construction 758 05MAY08 01JUN10
Owner's Move-in 60 02JUN10 31JUL10
Demolition & Phase 2 Sitework 30 01SEP09* 30SEP09

2006 2007 2008 2009 2010 2011 2012

Ashley River Elementary School
Design & Permitting

SD's Complete
DD's Complete

CD's Complete
Bid & Award

Early Site Work & Swing Space
Construction

Owner's Move-in
Demolition & Phase 2 Sitework
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Start Date 17AUG03
Finish Date 01AUG12
Data Date 17OCT04
Run Date 14MAR08 11:57
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