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2005 thru 2009 Bldg Program
New Moultrie Middle School
Moultrie Middle School 943* 15JAN07 14AUG09
Design & Permitting 316 15JAN07* 26NOV07
SD's Complete 0 30MAY07*
DD's Complete 0 29JUL07*
CD's Complete 0 26NOV07*
Phase I Demo & Site Work 108 16APR07* 01AUG07
Bid & Award 88 16DEC07* 12MAR08
Early Site Work - Phase II 150 13AUG07* 09JAN08
Construction 475 13MAR08 30JUN09
Owner's Move-in 60 16JUN09 14AUG09

2006 2007 2008 2009 2010 2011 2012

Moultrie Middle School
Design & Permitting

SD's Complete
DD's Complete

CD's Complete
Phase I Demo & Site Work

Bid & Award
Early Site Work - Phase II

Construction
Owner's Move-in
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Start Date 17AUG03
Finish Date 01AUG12
Data Date 17OCT04
Run Date 14MAR08 11:58
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