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2005 thru 2009 Bldg Program
New Mt. Pleasant Academy
Mt. Pleasant Academy 942* 15NOV06 13JUN09
Design & Permitting 423 15NOV06* 11JAN08
SD's Complete 0 08JUN07*
DD's Complete 0 07SEP07*
CD's Complete 0 11JAN08*
Phase I Demo & Site Work 108 16APR07* 01AUG07
Bid & Award 60 16FEB08* 15APR08
Early Sitework - Phase II 197 13AUG07* 25FEB08
Construction 365 15APR08 14APR09
Owner's Move-in 60 15APR09 13JUN09

2006 2007 2008 2009 2010 2011 2012

Mt. Pleasant Academy
Design & Permitting

SD's Complete
DD's Complete

CD's Complete
Phase I Demo & Site Work

Bid & Award
Early Sitework - Phase II

Construction
Owner's Move-in
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Start Date 17AUG03
Finish Date 01AUG12
Data Date 17OCT04
Run Date 14MAR08 11:55
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