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2005 thru 2009 Bldg Program
Stiles Point Elementary
Stiles Point Elementary 1,176* 25AUG06 12NOV09
Design & Permitting 610 25AUG06* 25APR08
SD's Complete 0 05SEP07*
DD's Complete 0 14DEC07*
CD's Complete 0 23APR08*
Bid & Award 81 23MAR08* 11JUN08
Construction 458 12JUN08* 12SEP09
Owner's Move-in 61 13SEP09 12NOV09
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Stiles Point Elementary
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SD's Complete
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Start Date 17AUG03
Finish Date 01AUG12
Data Date 17OCT04
Run Date 14MAR08 12:00
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