



Monthly Executive Summary Report  
Reflects Previous Month's Activity

**Jennie Moore Elementary**  
Constituent District 2



*Project Team*

**Associate Superintendent:** Terri Nichols

**Principal:** Karen Felder

**Project Manager:** Harold Lee

**Architectural Firm:** Jumper Carter Sease Architects

**Site Manager:** Lyle Miller

**Design Architect:** Todd Sease

**General Contractor:** TBD

**Project Scope:** Construction of a New Elementary School for 900 students, to be built on approximately 26 acres of land behind the existing Jennie Moore School. The new facility is approximately 125,000 square feet, and will have the capability to add space to increase enrollment to 1200 students. The building will contain instructional space for Pre-Kindergarten through fifth grade, including Special Education, computer labs, Science / Project labs, Art, Music, and drama rooms, as well as cafeteria, Multi-purpose, administration and support spaces. Included in the design is space for the community to use that can be isolated for after-hours use. The design is to meet LEED certification, and will incorporate the latest technology features available to the CCSD. The New Jennie Moore Elementary will share a campus with the New Laing Middle School.

**Budget:**

**Original Budget:** \$34.4 million

**Revised Budget:**

**Date:** November 2, 2010

**Date:**

**Schedule:**

**Design:** February 2013

**Construction:** May 2013 – June 2015

**Solicitation:** April 2013

**Early Site Package:** An early Site Package will commence in Summer of 2012, to include clearing, grading and utility work on a major portion of the site.

**Schedule Issues:** None at this time.

**Major Issues:** None at this time.

**Achievements:**