



Monthly Executive Summary Report  
Reflects Previous Month's Activity

**James Simons Elementary**  
Constituent District 20



***Project Team***

**Associate Superintendent:** Terri Nichols

**Principal:** Lynn Owings

**Project Manager:** Bob Faust

**Site Manager:** Richard Canady

**Architectural Firm:** Thomas & Denzinger Architect

**Design Architect:** Paulette Myers

**General Contractor:** TBD

***Project Scope:***

Demolish existing school building. Replace with a 66,000 square foot, 500 student state of the art school building to include a Dining Area, Multi-purpose Room, Project Room, Media Center, Art Room, Computer Lab and 18 teaching stations.

***Budget:***

**Original Budget:** \$27.4 million

**Date:** November 2010

**Revised Budget:**

**Date:**

***Schedule:***

**Design:** January 2012

**Solicitation:** March 2012

**Construction:** March 2012 – December 2013

***Schedule Issues:*** None at this time.

***Major Issues:*** None at this time

***Achievements:*** None at this time.

***Phasing/Mobile Classrooms:***



Monthly Executive Summary Report  
Reflects Previous Month's Activity  
**James Simons Elementary**  
Constituent District 20

