




**Monthly Executive Summary Report**  
 Reflects Previous Month's Activity  
**East Cooper Higher Ed Center**  
 Constituent District 2



*Project Team*

**Associate Superintendent:** Lou Martin  
**Principal:** TBD  
**Project Manager:** Jack Burgess  
**Architectural Firm:** LS3P & Associates  
**General Contractor:** N/A

**Site Manager:** N/A  
**Design Architect:** Ken Harkins

**Project Scope:** Programming and advance design to Design Development level a new facility to be located adjacent to Wando High School.

**Budget:**

**Original Budget:** \$2.8 Million  
**Revised Budget:**

**Date:** 5-10-2006  
**Date:**



**Schedule:**

**Design:** September 2009 Completion  
**Schedule Issues:** None at this time.

**Solicitation:** N/A

**Construction:** N/A



**Major Issues:** None at this time.

**Achievements:** Community meetings have been conducted.

**Phasing/Mobile Classrooms:** TBA



Monthly Executive Summary Report  
Reflects Previous Month's Activity  
**East Cooper Higher Ed Center**  
Constituent District 2



Picture



Picture



Picture



Picture



Picture