


Activity Description	Orig Dur	Early Start	Early Finish	2006												2007												2008												2009												2010												2011												2012																							
<b>2005 thru 2009 Bldg Program</b>																																																																																																			
<b>District 9 - Aquire Land</b>																																																																																																			
Land Purchase (On Hold)	0	03AUG09*																																																																																																	

◆ Land Purchase (On Hold)

Start Date 17AUG03  
 Finish Date 01AUG12  
 Data Date 17OCT04  
 Run Date 14MAR08 12:13



CC24 2005 thru 2009 Building Program  
 District 9  
 Program Management Schedule

Sheet 1 of 1

Date	Revision	Checked	Approved