


Activity Description	Orig Dur	Early Start	Early Finish	2006												2007												2008												2009												2010												2011												2012											
<b>2005 thru 2009 Bldg Program</b>																																																																																							
<b>East Cooper High School - Advance Design</b>																																																																																							
New East Cooper H.S. - Advance Design for New	1,005*	01JAN07	01OCT09	New East Cooper H.S. - Advance Design for New																																																																																			
Demographic Study	121	01JAN07*	01MAY07	Demographic Study																																																																																			
Community Meetings	152	02JAN08*	01JUN08	Community Meetings																																																																																			
Ed Spec / Programming	122	02JUN08*	01OCT08	Ed Spec / Programming																																																																																			
Design to DD	366	01OCT08	01OCT09	Design to DD																																																																																			

Start Date 17AUG03  
 Finish Date 01AUG12  
 Data Date 17OCT04  
 Run Date 14MAR08 12:15



CC24 2005 thru 2009 Building Program  
 East Cooper High School  
 Program Management Schedule

Sheet 1 of 1

Date	Revision	Checked	Approved