



Activity Description	Orig Dur	Early Start	Early Finish	Timeline												
				2006	2007	2008	2009	2010	2011	2012						
2005 thru 2009 Bldg Program																
James Island Charter - Aquire Land																
Land Purchase	92	04MAY09*	03AUG09													

 Land Purchase

Start Date 17AUG03
 Finish Date 01AUG12
 Data Date 17OCT04
 Run Date 14MAR08 12:16



CC24 2005 thru 2009 Building Program Sheet 1 of 1
 James Island Charter
 Program Management Schedule

Date	Revision	Checked	Approved