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Project Team 
Associate Superintendent:  Dr. Doug Gepford 
Principal:   Karen Hollinshead-Brown 
Project Manager:  Dale Collier, Brownstone Construction Group 
Site Manager:  Miguel Camacho – Brownstone Construction Group 
Architectural Firm: Harvey Ezekiel, PA/Goforth Brown Associates    
Design Architect:  Harvey L. Ezekiel - Harvey Ezekiel, PA/Goforth Brown Associates 
Site Contractor:  Malphrus Construction   
General Contractor: TBD 
 
Project Scope:  Construction of a new 450-student, K-5 elementary school at 5540 Old 
Jacksonboro Road in the town of Ravenel, SC to serve the current E.B. Ellington population.  
 
Original Budget:  $12 Million    Date:  May 10, 2006 
Revised Budget:   $15.3 Million   Date:  April 9, 2007 
 
Schedule     
Design:  February 2008        Solicitation:  March 2009      Construction:  June 2010  
Schedule Issues:  100% Construction Documents Completed.    Final Plan Reviews Completed. 
Early Site Package Awarded:  Malphrus Construction Company - $1,277,030.00 
Building Package:  APPROVED TO PROCEED AT JANUARY 26, 2009 BOARD MEETING 
 
Construction Update:  Malphrus Construction has completed all physical site construction work 
with the building pad, on-site water and sewer, drainage structures, curb & gutter and on-site 
paving.  Coordination issues have also been resolved with a separate contract vendor who installed 
the sewer main to the school site.  Close-out documents and final payment are pending. 
 
Major Issues:  The building package has been approved by the CCSD School Board to proceed 
after its review of a district study to review student population and facility operating costs.  
Solicitation of nine (9) Pre-Qualified Contractors to bid the project has now commenced to allow 
bidders to prepare pricing.  A Pre-Bid Conference has been scheduled for Thursday, February 26, 
2009 with official bids scheduled to be opened on Thursday, March 12, 2009. 
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