
Feb. 2010

Monthly Executive Summary Report 
Reflects Previous Month’s Activity 

E.B. Ellington Elementary School 
Constituent District 23 

 

 

 
 

Project Team 
Associate Superintendent:  Terri Nichols 
Principal:   Karen Hollinshead-Brown 
Project Manager:  Dale Collier, Brownstone Construction Group 
Site Manager:  Miguel Camacho – Brownstone Construction Group 
Architectural Firm: Harvey Ezekiel, PA/Goforth Brown Associates    
Design Architect:  Harvey L. Ezekiel - Harvey Ezekiel, PA/Goforth Brown Associates 
Site Contractor:  Malphrus Construction   
General Contractor: Choate Construction 
 
Project Scope:  Construction of a new 450-student, K-5 elementary school at 5540 Old 
Jacksonboro Road in the town of Ravenel, SC to serve the current E.B. Ellington population.  
 
Original Budget:  $12 Million    Date:  May 10, 2006 
Revised Budget:   $15.3 Million   Date:  April 9, 2007 
 
Schedule     
Design:  February 2008        Solicitation:  March 2009      Construction:  June 2010  
Early Site Package Awarded:  Malphrus Construction Company - $1,277,030.00 
Building Package:  Choate Construction Company - $8,323,000.00 
 
Construction Update:  Choate Construction continues work inside the building where above 
ceiling and interior wall work is ongoing.  Finish roofing work has also been completed at the 
Cafeteria, Multi-Purpose, Kitchen and 3rd - 5th Grade Wing of the school.  In these areas, 
sheetrock has been installed to close up walls were concealed piping, electrical and HVAC work is 
in place.  In an effort to complete the total “dry-in” of the building, exterior window and glass 
installations are underway at the site.  Close coordination has been made with the school staff to 
finalize interior color selections.  Additionally, adjustments have been made to accommodate 
technology upgrades requested by the Owner’s Technology Department. 
 
Issues:  Malphrus Construction has now provided a February 5, 2010 date in which they will 
mobilize to install the building’s water meter and finalize the Phase 1 Site Project.    
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