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Project Team 
Associate Superintendent:  Terri Nichols 
Principal:   Karen Hollinshead-Brown 
Project Manager:  Dale Collier, Brownstone Construction Group 
Site Manager:  Miguel Camacho – Brownstone Construction Group 
Architectural Firm: Harvey Ezekiel, PA/Goforth Brown Associates    
Design Architect:  Harvey L. Ezekiel - Harvey Ezekiel, PA/Goforth Brown Associates 
Site Contractor:  Malphrus Construction   
General Contractor: Choate Construction 
 

Project Scope:  Construction of a new 450-student, K-5 elementary school at 5540 Old 
Jacksonboro Road in the town of Ravenel, SC to serve the current E.B. Ellington population.  
 

Original Budget:  $12 Million    Date:  May 10, 2006 
Revised Budget:   $15.3 Million   Date:  April 9, 2007 
 

Schedule     
Design:  February 2008        Solicitation:  March 2009      Construction:  June 2010  
Early Site Package Awarded:  Malphrus Construction Company - $1,277,030.00 
Building Package:  Choate Construction Company - $8,323,000.00 
 

Construction Update:  Malphrus Construction has completed all site construction work at the site 
with including final tie-in water lines to Charleston Water System piping at the street.  Installation 
of the CWS water meter remains as the final work item before contract closeout.   
 

A May 21, 2009 Pre-Construction Conference was held with Choate Construction and sub-
contractors to kick off the EB Ellington project and allow construction to begin.  With a signed 
contract for construction in place, Choate has mobilized on site and set up construction office 
trailers.  The early site package has the building pad ready for vertical construction and will allow 
building footings to begin quickly at the new site.  Project meetings will be held bi-weekly at the 
jobsite to monitor progress and address concerns that arise during the construction process.   
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Phase 2 Building Construction – June 2009 Aerial Photograph 

Phase 1 Site Construction – Final Aerial Photograph 


