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L E.B. Ellington Elementary School

Constituent District 23

Project Team
Associate Superintendent: Terri Nichols

Principal: Karen Hollinshead-Brown

Project Manager: Dale Collier, Brownstone Construction Group

Site Manager: Miguel Camacho — Brownstone Construction Group

Architectural Firm: Harvey Ezekiel, PA/Goforth Brown Associates

Design Architect: Harvey L. Ezekiel - Harvey Ezekiel, PA/Goforth Brown Associates
Site Contractor: Malphrus Construction

General Contractor: Choate Construction

Project Scope: Construction of a new 450-student, K-5 elementary school at 5540 Old
Jacksonboro Road in the town of Ravenel, SC to serve the current E.B. Ellington population.

Original Budget: $12 Million Date: May 10, 2006 .
Revised Budget: $15.3 Million Date: April 9, 2007

Schedule

Design: February 2008 Solicitation: March 2009  Construction: June 2010

Early Site Package Awarded: Malphrus Construction Company - $1,277,030.00 ‘

Building Package: Choate Construction Company - $8,323,000.00

Construction Update: Choate Construction has completed all work at EB Ellington Elementary
in preparation for a scheduled early July occupancy inspection. In recent weeks, completed
HVAC, sprinkler, fire alarm, plumbing, electrical and other systems have been tested for
completeness. Separate contract work has also been completed to all VCT, Carpet, Data Cabling,
Surveillance and Computer systems. At the exterior of the building, landscaping and associated
irrigation system has been completed to include sod and plantings complete around the building.
Kitchen equipment has also been installed to allow inspections by DHEC to commence at the site.

Issues: Old Jacksonboro Road improvements continue by Charleston County Roadwise with
clearing of the roadside complete and stone base installed at turning lanes. Coordination has been
made to insure that the roadway and entry drive to the school are compatible.
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Main Entrance Typical Corridor

July Aerial Photo

Computer Lab with Furniture Car Drop-Off
Deliveries Underway And Staff Parking
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