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|| E.B. Ellington Elementary School
o Constituent District 23

Project Team

Associate Superintendent: Terri Nichols

Principal: Karen Hollinshead-Brown

Project Manager: Dale Collier, Brownstone Construction Group

Site Manager: Miguel Camacho — Brownstone Construction Group

Architectural Firm: Harvey Ezekiel, PA/Goforth Brown Associates

Design Architect: Harvey L. Ezekiel - Harvey Ezekiel, PA/Goforth Brown Associates
Site Contractor: Malphrus Construction

General Contractor: Choate Construction

Project Scope: Construction of a new 450-student, K-5 elementary school at 5540 Old
Jacksonboro Road in the town of Ravenel, SC to serve the current E.B. Ellington population.

Original Budget: $12 Million Date: May 10, 2006 .
Revised Budget: $15.3 Million Date: April 9, 2007

Schedule

Design: February 2008 Solicitation: March 2009  Construction: June 2010

Early Site Package Awarded: Malphrus Construction Company - $1,277,030.00 ‘

Building Package: Choate Construction Company - $8,323,000.00

Construction _Update: Choate Construction has completed all masonry to include interior
concrete block and exterior brick at the new EB Ellington School. Metal roof decking is now in
place at each Classroom Grade Wing of the school where above ceiling HVAC, electrical and
plumbing work is well underway. Metal stud wall subcontractors have completed all interior
walls throughout the building. At the Cafeteria/Multipurpose Room area of the building, built-up
roofing is completed to dry in this area of the building complete. Another targeted milestone was
reached on last month with the delivery and installation of large dehumidification HVAC units
that will serve the building. During the upcoming month, interior work will continue as metal
roofing panels are installed.

Issues: SCDHEC and Charleston Water Systems have approved installed water lines for use.
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