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Project Team 
Associate Superintendent:  Terri Nichols 
Principal:   Karen Hollinshead-Brown 
Project Manager:  Dale Collier, Brownstone Construction Group 
Site Manager:  Miguel Camacho – Brownstone Construction Group 
Architectural Firm: Harvey Ezekiel, PA/Goforth Brown Associates    
Design Architect:  Harvey L. Ezekiel - Harvey Ezekiel, PA/Goforth Brown Associates 
Site Contractor:  Malphrus Construction   
General Contractor: Choate Construction 
 

Project Scope:  Construction of a new 450-student, K-5 elementary school at 5540 Old 
Jacksonboro Road in the town of Ravenel, SC to serve the current E.B. Ellington population.  
 

Original Budget:  $12 Million    Date:  May 10, 2006 
Revised Budget:   $15.3 Million   Date:  April 9, 2007 
 

Schedule     
Design:  February 2008        Solicitation:  March 2009      Construction:  June 2010  
Early Site Package Awarded:  Malphrus Construction Company - $1,277,030.00 
Building Package:  Choate Construction Company - $8,323,000.00 
 

Construction Update:  Choate Construction has completed work to install all underground 
utilities and concrete floor slabs at the new facility.  Concrete block walls have followed floor slab 
work with all masonry walls expected to complete during the current month.  At the 3rd through 
5th Grade Wing of the school, structural bar joists and metal roof decking have been erected 
where masonry walls have been “topped out.”  HVAC, electrical and plumbing contractors have 
subsequently started work to install above ceiling work in this area.  At the rear of the school, 
masonry walls at the Cafeteria and Multipurpose Rooms are complete with roofing steel in place.  
Masons have started exterior brick work in this area. 
 
Issues:  Malphrus Construction is near complete with Phase 1 site work and is coordinating with 
Choate Construction to make final tie-ins to the new facility.  
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October 2009 Aerial 

Exterior at Art and Science Roof Decking Installations


