




**Monthly Executive Summary Report**  
 Reflects Previous Month's Activity  
**St. Andrews Elementary**  
 Constituent District 10



*Project Team*

**Associate Superintendent:** Dr. Vashti Washington  
**Principal:** Kevin Conklin  
**Project Manager:** Rodney Alexander  
**Architectural Firm:** FWA Group Architects  
**General Contractor:** N/A  
**Site Manager:** N/A  
**Design Architect:** Barry Taylor

**Project Scope:** Advance design to the Design Development level will be provided for a new 84,200 sf, 750 student, K-5 two story facility on existing site. Funding for demolishing or construction has not been provided in the 2005-2009 building program. Project is a Phase III project. Design will start Summer 2008.

**Budget:**

**Original Budget:** \$1 Million  
**Revised Budget:** \_\_\_\_\_  
**Date:** 5-10-2006  
**Date:** \_\_\_\_\_



**Schedule:**

**Design:** December 2008  
**Solicitation:** N/A  
**Construction:** N/A  
**Schedule Issues:** None at this time.



**Major Issues:** Size of property. Soil conditions.

**Achievements:**

**Phasing/Mobile Classrooms:** TBD



Monthly Executive Summary Report  
Reflects Previous Month's Activity  
**St. Andrews Elementary**  
Constituent District 10



Picture



Picture



Picture



Picture



Picture