




Monthly Executive Summary Report
Reflects Previous Month's Activity
Sullivan's Island Elementary
Constituent District 2



Project Team

Associate Superintendent: Dr. Lynda Davis

Principal: Susan King

Project Manager: Rodney Alexander

Architectural Firm: Cummins & McCrady

General Contractor: TBD

Site Manager: TBD

Design Architect: Jerry English

Project Scope:

Complete renovation of the existing 34,000 sf facility including technology upgrades. Due to the location of this facility, additions can not be provided to campus. All work will be within existing building.

Budget:

Original Budget: \$10 Million

Revised Budget:

Date: 5-10-2006

Date:



Schedule:

Design: April 30, 2008

Solicitation: June 30, 2008

Construction: August 2, 2010

Schedule Issues: None at this time.



Major Issues: None at this time

Achievements: Building envelope and structural analysis has been completed and is currently under review.

Phasing/Mobile Classrooms: TBD



Monthly Executive Summary Report
Reflects Previous Month's Activity
Sullivan's Island Elementary
Constituent District 2



Picture



Picture



Picture



Picture



Picture